	<b>®</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
1	Ö	Requerimientos	10 days?	5/20/19 8:00 a.m.	5/31/19 5:00 p.m.	
2	Ö	Instalación de software para el des	7 days?	5/30/19 8:00 a.m.	6/7/19 5:00 p.m.	
3	Ö	Pruebas de hardware	7 days?	6/7/19 4:00 p.m.	6/18/19 4:00 p.m.	
4	Ö	Software	22 days?	6/14/19 8:00 a.m.	7/15/19 5:00 p.m.	
10	•	Pruebas de software	7 days?	7/12/19 8:00 a.m.	7/22/19 5:00 p.m.	
11	•	Integración	15 days?	7/19/19 8:00 a.m.	8/8/19 5:00 p.m.	
12	Ö	Pruebas de integración	15 days?	8/2/19 8:00 a.m.	8/22/19 5:00 p.m.	
13	Ö	Documentación	90 days?	5/20/19 8:00 a.m.	9/20/19 5:00 p.m.	





